


March 18,2014 

VIA FIRST CLASS U.S. MAIL AND E-MAIL 

Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, DC 20044-7611 

Director, Water Enforcement Division 
Office of Enforcement and Compliance Assurance 
U.S. Environmental Protection Agency 
Mail Code 2243A 
1200 Pennsylvania Ave., NW 
Washington, DC 20460 

Director, Water Division 
U.S. Environmental Protection Agency, Region 5 
77 W. Jackson Blvd. (W-15J) 
Chicago, IL 60604 

Re: United States v. Lake Michigan Trans-Lake Shortcut, Inc. , d/b/a Lake Michigan Carferry 
Service and S.S. Badger, No. 1:13-cv-317, DOJ Case No. 90-5-1-1-10771 (W.D. Mich.) 

Dear Sir or Madam: 

As a courtesy, I am writing to provide you with an update to the schedule we provided to 
you on May 29, 2013. As you know, the schedule was provided in accordance with Paragraph 
30 of the Consent Decree in the above captioned proceeding. The dates outlined in that schedule 
were provided to give you the timeline we expected to follow for phases of work necessary to 
meet the obligation under the Consent Decree of eliminating coal ash discharges before start of 
the 2015 Operating Season. As noted in my May 29, 2013 letter, those interim dates were not 
fixed, and it was possible they would change without impacting the Consent Decree requirement 
that Lake Michigan Carferry ("LMC") cease discharging coal ash prior to the beginning of the 
2015 Operating Season. The purpose of this letter is to let you know that the planned estimated 
date for approval of all of the combustion control and coal ash retention system components by 
the U.S. Coast Guard and American Bureau of Shipping is likely to slip, though, as explained 
below, we have already received some interim approvals. LMC does not expect this will impact 
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its ability to meet the ultimate, enforceable deadline of eliminating coal ash discharges on or 
before the start of the 2015 Operating Season. 

As you might imagine, and as we expected, incorporating modern combustion control and ash 
retention technology into the Badger's vintage equipment presents inherit challenges. We have 
found that the development, construction, and integration of these new systems (many of which 
have been designed and engineered specifically for the Badger) requires a dynamic, ongoing 
engineering process that is constantly evolving. We have learned that the only way to do this 
right is to develop and integrate the systems in phases, because the latter phases must often be 
modified based on how the prior ones are installed and configured. At the same time, we have 
already prepared preliminary designs for those latter phases. But the nature of this process 
requires us to submit engineering plans for each component sequentially to account for any 
adjustments that must be made to our designs for subsequent components based on installation of 
prior ones. The need to follow this sequential process has delayed some of our submissions and 
therefore impacts the design approval process. 

We want to assure you that we are still on schedule to have the new combustion control system 
installed and operational prior to our first Operating Day in 2014. Likewise, in accordance with 
the Consent Decree, we are confident that the ash retention system will also be installed and 
operational such that the Badger will no longer be discharging coal ash once the 2015 Operating 
Season begins. 

We understand you have received inquiries regarding some of these matters from interested third 
parties and we respect their good faith interest in and support for our plans. However, this is our 
off-season when both human and economic resources are stretched thin. Responding to third
party inquiries, when the information previously provided is reasonably self-explanatory, diverts 
resources which could otherwise be used to further our efforts to eliminate coal ash discharges 
from the Badger. We know EPA is sensitive to this, and hope that when third parties inquire, 
you will pass along these concerns. 

Please feel free to contact me if you have any questions or concerns. 

Very truly yours, 

Charles R. Leonard 
Vice-President, Navigation 
Lake Michigan Carferry Service 


